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NPIC, TSSG, DED~1272-68
i1 July 1968

NCMORANDUM FOR: Chief, Loglsties B:anch, SSD, 755G

THROUGH ¢ HNPIC Contractiug Officer

SUBJECT :

} Wiie Print Stralghtener, FPFN 10097

1. The subject coutract was executel on 3 J:mu&ry}%? an’ was
scii-duied for compiction on 23 May 1967. On 17 July 1967, the deliver-
able items vere received b NPIC. After repeatel adjustments by the
Cuntractory the equipment st4ll failed to meet acceptance requirements.
I¥ was sent bacik toq in Jonuary 1968 for their mocification.
The equiyment has been a e Contractor's location since that time,

2. has been devoting little effort to this Contract
slnce Junuery 1968, They have re.catedly delayed any inspection of the
equiyment vith the excuse that nev parts are being made and will be
ingtalled "next weesk.”

3. It is requested that you notify that they are reqguired
to complete thelr contractual obligations vithin some reasonubie time (60
days is suggested) or risk termination for defzuit.

A:ting Chief,
Development & Enginecering Division, TSSG

Distrivution:
0 1zinal - Addressee A
1 - NPIC Contracting Offdcer Declass Review by NGA.
. = NPIC/T88G,DED . g
. - NPIC, TSSG/DED/R&DB-I .

NPIC, TSSG/DED (11 Jul 68)
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